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A slow start
Since the launching of Sweden’s National
Park Plan in 1989, 2 proposed large
national park projects in the mountains
have been turned down because of local
opposition. After a long and difficult plan-
ning process, the King of Sweden opened
the Fulufjället (“Fulu Mountain”) National
Park in the southern part of the Swedish
high mountain range in 2002. Establish-
ment of the park, carried out by the
Swedish Environmental Protection Agency
(SEPA), is considered one of the best
examples in Sweden of conflict manage-
ment involving local and national inter-
ests. The park consists of a sandstone
mountain with an undulating bare plateau,
rising from steep slopes with virgin forests.
The rich fauna include robust populations
of brown bear and lynx. Other attractions
are Sweden’s highest waterfall (Figure 1)
and 140 km of marked summer and winter
trails, with several overnight huts.
Phase 1: A traditional process and
growing conflict
The area surrounding Fulufjället is sparse-
ly populated, and no one resides inside
park boundaries. The unemployment rate
is high, and because many young people
leave the area to find jobs, the population
is steadily decreasing, whereas the average
age is increasing. Hunting, fishing, and
snowmobiling are traditional local activi-
ties in Fulufjället. Such permanent forms
of activity are an important part of the
quality of life for local people, especially
because conditions are otherwise hard.
Yet, restrictions were necessary to reduce
recreational impact and to enhance the
quality of experience if Fulufjället was to
be redesignated as a national park after
being a nature reserve.
Conflicts between plans for a national
park and local interests gradually became
apparent as regulations were formulated
and clarified. All regulations were seen as
great intrusions on traditional lifestyle
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Fulufjället, with an area of 385 km2, was
recently designated Sweden’s 28th national
park. This article describes how the park
establishment process turned negative
local opinion positive. The basis for suc-
cess was a shift of focus from restrictions
inside the boundaries of the national park
to opportunities outside. This “inside-out”
process implies a new approach to area
protection and local community participa-
tion in Sweden. This is in line with the con-
temporary Swedish nature conservation
strategy based on the principle of sustain-
ability, which takes account of both ecologi-
cal and socioeconomic development in a
district.
FIGURE 1 Njupeskär, Sweden’s
highest waterfall, with a heavily
eroded sandstone canyon, is
the major attraction in the new
national park. (Photo by 
Leif Östergren)
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and as a threat to the quality of mountain
life. Rumors that “everything will be for-
bidden” were widespread. Debate focused
on restrictions in the park. The potential
benefits from a national park were
unclear to local people and municipali-
ties, despite efforts to provide informa-
tion. Mistrust of the state’s assurances was
obvious. This constituted a typical “out-
side-in” process (Figure 2). Emotions
about land-use rights were high, and old
conflicts between national and local inter-
ests and center versus periphery came to a
head. Resistance to the national park proj-
ect also appeared to contain elements of
displeasure with current conditions. The
municipality formulated unreasonable
demands reflecting the dominant (most
strongly expressed) local views. Another
mountain national park project failure
appeared imminent.
Phase 2: An enhanced process
This situation required new strategies. In
cooperation with the Dalarna County
Administrative Board, the SEPA initiated a
process to parallel traditional planning—
the Fulufjället Surrounding Project,
launched in 1997.
The Surrounding Project had a local
focus; the significance of the project
leader simply visiting people where they
lived, partaking in their reality and condi-
tions of life in personal conversations was
evident at an early stage. Certain social
problems in small villages also came to
light, giving the project leader something
of a “therapeutic” function—a demanding
task. This first stage concluded with an
unprejudiced inventory of actual condi-
tions, including demographic data. The
results made it obvious to local people
that the “no national park alternative”
also had disadvantages: negative socioeco-
nomic trends would most likely continue
if nothing changed.
The second stage of the project
assumed a new national park in Fulufjäl-
let. This starting point gave local people
support and confidence in formulating
ideas about how a park could bring social,
economic, and other benefits, thus mak-
ing it a source of opportunities rather
than a source of restrictions. The result
was a local vision, based on broad partici-
pation and shared by many people in the
area. This did not necessarily mean com-
mitment to the national park plans; the
point was that if a park was established,
the vision could become a reality.
The focus was now on how to obtain
benefits from outside the borders of a
national park rather than on the earlier
issue of the design of the inside of the
park. A vision emerged of a new visitor cen-
ter with local employees, new tourism facil-
ities outside the park, and better infrastruc-
ture with improved roads and telecommu-
nications. The “loss” was clear: a national
park would bring some restrictions. But
now, at last, the gains were also clear: a new
future and opportunities for people to
remain and find jobs in the area. Project
staff were available for support throughout
the process. Confidence replaced mistrust.
This improved “inside-out” planning
process created a basis for making the
national park a reality (see Figure 2).
Phase 3: Realization
The creation of local networks was an
important effect of the Surrounding Proj-
ect. These included networks of: women,
previously almost invisible in this more or
less male-dominated situation with hunt-
ing and snowmobiling as the main issues;
people with ideas for a new future; small-
scale entrepreneurs, etc. This encouraged
some to question viewpoints opposed to
change and made them feel that they
were not alone in perceiving the possibili-
ties of a national park in Fulufjället. This
was the turning point. Growing local
acceptance was a basic reason for final
approval of the national park concept by
the municipality.
The zoning structure of the park, on
the basis of the Recreation Opportunity
Spectrum (ROS) framework, contributed
to the process. The ROS involves a pris-
tine core zone where hunting, fishing,
and snowmobiling are forbidden. This is
balanced by more heavily used recreation-
al activity zones, where desires of locals
can be fulfilled (Figure 3). The ROS
defined environmental settings and
appropriate activities and experience in
different zones. This made the resource
FIGURE 2 The traditional, out-
side-in national park planning
process versus the improved,
complementary inside-out
process, which was successful-
ly used for Fulufjället National
Park. The traditional model
focuses on problems and regu-
lates user demand inside the
park; the improved model
focuses on opportunities and
benefits outside the park.
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advantages in the area obvious and
showed that both national and local inter-
ests would be accommodated in the park,
even if spatially distributed. The ROS con-
cept was transparent, theoretically and
practically comprehensible, and was an
important communication tool.
The SEPA then intensified the formal
process, which now had a strong base to
build on. Visitor infrastructure was
improved with concrete actions in the
establishment zone rather than the usual
nice words about future ventures. The
strategic effect was important. Excavators,
helicopter transport, and construction are
strong symbols of change and new jobs!
The work was well financed, partly by fund-
ing from the European Union, and consti-
tuted the greatest investment to date in vis-
itor quality in a national park. A new visi-
tor center, new and restored huts and
trails, and visitor information were also
included.
Many parts of the local vision have now
been realized. Local people can see how
the new national park creates possibilities
for socioeconomic development in the
Fulufjället area. Some tourism facilities
have already been improved, and new
small-scale tourism companies and econom-
ic networks have been started. The chal-
lenge is now for the local community to
take advantage of opportunities created by
the new park. The SEPA is convinced that
the improved planning process has helped
create good conditions for this to happen.
The future
Responsibility for the Surrounding Project
will be transferred to the municipality and
local networks. Local stakeholders will par-
ticipate in the park management council.
Organized tourism inside the national
park is controlled by park regulations, with
the aim of promoting sustainable tourism
to foster conservation. As a result of this
process, Fulufjället has been certified as
one of Europe’s first “PAN Parks”—a part
of the new Protected Area Network (PAN)
initiated by the World Wildlife Fund.
Before establishment of the park, the
SEPA carried out a visitor survey in
Fulufjället for use in management plan-
ning. Repetition of the survey this year
will provide a unique before-and-after
study relevant to designation of national
parks. Changes will be seen in visitor char-
acteristics, patterns of use, experiences,
and preferences; this will be useful as a
monitoring and management tool.
In the new politics of nature conserva-
tion in Sweden, the government points to
the Fulufjället process as a good example
of how conservation of nature can con-
tribute to regional development. The
SEPA considers that the Fulufjället con-
cept can serve as a model for future
national park establishments in Sweden.
Figure 3 Map of Fulufjället National Park, with ROS zone map (inset): Zones I, undisturbed
(60% of the park); II, low activity (15%); III, high activity (25%); IV, structure (<1%). (Map by
Hans Sjögren)
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